BRIDGEND COUNTY BOROUGH COUNCIL
REPORT TO CABINET
2 NOVEMBER 2010
REPORT OF THE CORPORATE DIRECTOR - CHILDREN
THE SCHOOL MODERNISATION PROGRAMME OVERVIEW AND BRIDGEND’S 21ST
CENTURY SCHOOLS’ STRATEGIC OUTLINE PROGRAMME SUBMISSION TO
WELSH ASSEMBLY GOVERNMENT
1.

Purpose of Report.

1.1

This report is to:
•
•

provide Cabinet with an overview of the progress made with the School
Modernisation Programme (SMP);
approve the criteria for prioritising schemes and approve the recommended
schemes in their four bands as part of Bridgend’s 21st Century Schools
Strategic Outline Programme submission to the Welsh Assembly
Government.

2.

Connection to Corporate Improvement Plan / Other Corporate Priorities.

2.1

The school modernisation programme supports many of the corporate priorities and
in particular:
•

Young Voices

2.2

We aim to help all young people to thrive and make the best of their talents and as
part of this there is a serious need to modernise our schools, which has been
identified as one of the highest risks facing the Council. The programme features
significantly in the Children and Young People’s Plan.

2.3

In September 2006, Council adopted a policy of providing continuity of education
from ages 3 to 11 where possible. In the same policy document 5 key principles
were set out to inform the organisation and modernisation of our schools:
1. commitment to high standards and excellence in provision;
2. equality of opportunity, so that all pupils can access quality learning
opportunities, regardless of which school they attend;
3. inclusive schools, which cater for the learning needs of all their pupils;
4. community focused schools, where the school actively engages with its local
community;
5. value for money.
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3.

Background.

3.1

In September 2006, Council approved a vision for the county borough’s schools in
which they would be fit for the 21st century and achieve the best use of resources.
It was recognised that we need to modernise our schools and get a closer match
between our aspirations for schools, the quality of their accommodation and the
projected number of pupils.

3.2

Since then, school modernisation has been established as one of the Council’s
main strategic programmes. This is being planned and implemented in accordance
with the agreed Strategy, Principles, Policy and Planning Framework and will be
matched to available capital resources identified within the capital programme. A
number of proposals are underway, but others are more complex and will require
time to identify and appraise options and carry out feasibility studies.

3.3

In December 2006, Cabinet approved the 3 phase school modernisation
programme which gave an overall shape to the long term strategy which sat
alongside the then current projects (Phase Zero). This presented a structured way
forward to deal with the major issues and risks around the number of surplus places
in schools, the state of repair of many schools and, most importantly, the fitness of
our schools to provide an education relevant to the 21st century and the aspiration
to excellence in that provision.

3.4

This phased approach to school modernisation enables the Council to:
• take proper account of the educational needs of different communities;
• match the pace of change to the Council’s capacity to deliver that change;
• make available, in each area of Bridgend, provision to meet the educational
needs of children and young people in the early years, primary and secondary
sectors;
• take account, along with different partners, of the wider needs of communities
and how schools can help meet these to provide value for money;
• reduce surplus places in a systematic way which produces both educational
benefits and efficiency savings;
• address the then estimated £40 million backlog of repair work in our schools;
• re-invest capital receipts to bring Bridgend schools up to a standard whereby
they can provide children and young people with the facilities to become
effective learners in the 21st century.

3.5

The objective of the programme is to make all of our schools “fit for purpose” which
means we want to:
• develop first-class learning environments which enable children and young
people to:
- be inspired to learn;
- value and be committed to their school and community;
- be safe and healthy;
- learn through play in the Foundation Phase;
- work together and independently;
- develop and practise their basic skills and other skills for life;
- enjoy specialist facilities which give opportunities to meet individual needs;
- have a wide choice of learning pathways from the age of 14 onwards;
- achieve the next steps on their chosen career path.
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•

locate the right number of schools, of a viable size, in the best places to
serve their communities;
develop strategically located school sites as multi-agency hubs;
make schools an integral part of the life and learning of their communities;
reduce surplus places and achieve best value for money;
make schools more efficient and sustainable.

•
•
•
•
3.6

It is an ambitious programme, the aim being to complete by 2025. This is clearly
dependent upon us securing the necessary level of funding to fulfil the programme.

3.7

The programme currently consists of four phases, each of which includes a number
of individual projects. Progress on these projects was published in a report to
Cabinet in May 2009, at which time Cabinet approved refinements to the
organisation of the school modernisation programme in terms of the development
of geographical strands of work within the overall programme. This provides a
structured way forward with regards to options appraisals and feasibility studies and
ensures that the wider needs of an area are fully considered at all stages of the
planning process and helps with the management of the overall programme.

4.

Current situation / proposal.

4.1

Progress made since the last report is provided below, with projects grouped within
the appropriate phase of the programme. Information has also been provided with
regards to the projects recommended as priorities for funding from the Welsh
If these
Assembly Government’s 21st Century Schools Programme.
recommendations are approved, the projects will be put forward for inclusion in the
authority’s Strategic Outline Programme document, which is to be submitted to the
Welsh Assembly Government by 10th December 2010.

4.2

The purpose of the Strategic Outline Programme (SOP) is to provide a long-term
view of the strategic priorities within each authority to enable the aims of the
national programme to be met. Within the SOP we need to indentify which schools
should fall within four bands. The work that has been undertaken on our school
modernisation programme over the last three years has enabled an informed
decision to be taken on where our greatest priorities are and thereby those
schemes which should be identified in each of the bands. The key criteria that have
been used to determine priorities are those which have largely informed the setting
of priorities for the phases of the SMP:
•
•
•
•
•
•
•

support for areas of disadvantage;
need to address capacity issues;
condition and suitability of premises;
sustainability – financial and environmental;
opportunity to develop community hubs;
Council policy on 3 -11 and 11 -18 education;
location of schools to serve their communities.

These criteria have been weighted and applied to each school, along with
circumstantial considerations, to inform the banding of schools and groups of
schools. The bands, in effect, determine the priorities for the Council and order in
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which we should progress the different projects. The Welsh Assembly Government
do allow these bandings to be revised as circumstances change.
4.3

Submitted SOPs from the 22 Welsh authorities will be considered by the 21st
Century Schools Programme Board and an announcement on the long-term
programme funding sequence is expected in Spring 2011. At this time, authorities
selected for investment as part of band A will be requested to complete Outline
Business Cases (OBC) for each of their priority schemes. Approval of OBCs
unlocks funding for the allocated project slot in the programme and, following
successful completion of a Final Business Case (FBC), funding will be made
available from April 2012. A summary of the projects recommended for each band
is also set out in the appendix.

4.4

The SOP proposals for banding schools and areas have been put forward to align
with the School Modernisation Programme since both are based on the same
criteria for prioritisation (as set out in 4.2). The SOP requires a broad consensus as
to its priorities and strategic direction and there has been consultation with schools
and their governing bodies, elected members, diocesan authorities, the Welsh
medium sector though RhaG, neighbouring authorities, unions and Bridgend
College. A workshop last year involving schools, local authority officers from a
range of services and other partners considered Bridgend’s view of Schools of the
Future. The outcomes of this workshop have helped to inform the strategic planning
and principles which underpin Bridgend’s SOP. Cabinet, therefore, needs to
consider the proposals for banding and the criteria used to justify the banding. The
SOP proposals, therefore, are set within the broad context of progress to date with
the four phase SMP and the Welsh Assembly Government’s 5 case business
model.

4.5

The strategic case
Bridgend's SOP follows naturally on from the well established work in Bridgend’s
School Modernisation Programme (SMP); this has recently been judged to be
outstanding by Estyn and the WAO. The 4 phase SMP, established in 2007,
embodies an exciting vision for schools and a clear strategy to achieve that vision.
Our programme has been tailored to match the 3 year interim funding programme
and now adjusted to the 4 bands of funding within the 21st Century Schools
programme. The principal aims of the SMP hold good for the 21st Century Schools
programme i.e.
a) develop first-class learning environments which enable children and young
people to thrive and make the most of their abilities;
b) locate the right number of schools, of a viable size, in the best places to serve
their communities;
c) develop strategically located school sites as multi-agency hubs;
d) make schools an integral part of the life and learning of their communities;
e) reduce surplus places and achieve best value for money;
f) make schools more efficient and sustainable.

4.6

The economic case
BCBC is now committing more capital funding to schools to promote higher
standards and develop their role as a community resource. The economic case for
this is a strong one and fits well with our ambition to create community hubs and
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sustainable facilities, giving real value for money. We will demonstrate the
economic case through qualitative and quantitative measures relating to:
a) improved educational outcomes for learners e.g. attendance rates, pupil
performance;
b) environmental and well-being benefits e.g. energy ratings and reductions in
running costs;
c) improved efficiency and effectiveness of education provision e.g. reduced
surplus places;
d) community benefits e.g. participation rates in leisure activities;
e) high quality, modern facilities which benefit learners e.g. user satisfaction.
4.7

The commercial case
Any procurement undertaken as part of the programme follows BCBC’s
Procurement Strategy, Contract Procedure Rules and all relevant E.U. procurement
directives. The authority has an in-house team of architects, technicians, quantity
surveyors, mechanical and electrical design engineers and structural engineers
who are engaged for most of the school projects. Where the volume of work
outstrips capacity, as is the case with the Gateway to the Valleys 11-18 school and
community campus, a full design team is appointed using external consultants/
specialists. Options appraisals have been carried out across most of the local
authority areas and more detailed feasibility studies have followed where funding
has permitted. Bridgend is in a good position to be able to prioritise projects based
on clear and transparent criteria. The authority is now part of the South East Wales
Schools Capital Group (SEWSCAP) and is working towards the use of the
emerging framework contract for its school modernisation programme, which offers
benefit from economies of scale and shared expertise in the procurement of major
construction projects.

4.8

The financial case
The Financial case shows clear benefits which are based on the experience of
projects already undertaken, including amalgamations and school closures. The
risks are well understood and identified as early as possible. The estimated costs
derive from experience of a range of different projects and comparison with market
conditions. The affordability section of the SOP submission has to adopt a cautious
approach given the uncertainties around levels of capital funding available, the
ability to extend prudential borrowing and what capital resources might be
generated by the release of assets from the school modernisation programme.

4.9

The management case
A skilled and experienced team is now in place to take forward the programme
which has the backing of elected members, corporate directors, school communities
and other partners. BCBC has a strong Management case and very clear
accountabilities from pupil level through to the Corporate Programme Management
Board and up to full Council.

4.10

Summary of the relationship of the School Modernisation Programme to the
SOP bandings
The Band A proposals all result from very pressing needs including improving
performance in areas of disadvantage, the creation of all-through primary provision,
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addressing significant condition and sufficiency issues and rationalising and
enhancing provision for those with Special Educational Needs. Band B proposes a
concentrated effort on 3 localities to improve provision in the west of the county
and the Garw Valley all of which have had very limited investment previously and
serve areas of significant disadvantage. Bands C and D will meet the remaining
demands in the secondary sector, including those where there are major growth
areas and suitability issues. In the primary sector, issues around the 4 remaining
voluntary aided and two Welsh medium schools will be addressed along with
outstanding area concerns in West and East Bridgend, the Llynfi and Ogmore
Valleys and Porthcawl.
4.11

4.12

The principal recommendations: (a) drive through completion of Phases 0 and 1 of
the SMP i.e. Pencoed, Pen y fai and Tremains (Band A) (b) address unavoidable
issues of population expansion around the M4 corridor (Band A) (c) address a very
urgent need to remedy the poor suitability and condition of the learning environment
in the southern Garw Valley (Band A) (d) rationalise provision for SEN across the
County (Band A) (e) tackle issues by the already defined SMP geographic areas,
prioritising those areas by need (Bands B-D).
School Modernisation Programme: Phase Zero
Good progress is continuing to be made with the refurbishment and adaptation work
at YGG Llangynwyd Comprehensive school which opened in September 2008.

4.13

Caerau Primary school was opened in January 2010, replacing Caerau’s former
nursery, infant and junior schools. The school, which offers good facilities for the
wider community, was officially opened by the First Minister, Carwyn Jones, on
28th May. The former nursery and junior schools have been demolished and
Blaenllynfi Junior school buildings have been licensed to the Caerau Trust.

4.14

Based on the findings of the Public Inquiry, held in February 2010, regarding the
Compulsory Purchase Order (CPO) issues in relation to the Pen-y-Fai Primary
replacement school, the Minister for Children, Education and Lifelong Learning has
decided to overrule a local landowner’s objections to two compulsory land purchase
orders. The landowner has lodged an appeal with the High Court against this
decision and due process will be followed to resolve this issue. It is now
recommended that the Pen-y-Fai project should feature in the Band A proposals of
the SOP.

4.15

Good progress is being made with the construction of the replacement school for
Archbishop McGrath Catholic School. Dedicated community changing rooms are
being incorporated in the build, so that the sports facilities at the school can be
utilised by the community outside of school hours and the adjoining sports fields,
which will also be used by the school, are being upgraded as part of the project.
The new school is scheduled to open in September 2011.

4.16

School Modernisation Programme: Phase 1
All improvement works at Oldcastle Primary school were completed in March 2010.
This has made a significant difference to the school, with all classrooms of a
temporary structure being removed and a physical link provided between the old
infant school and junior school buildings.
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4.17

The fourth of five phases of refurbishment and adaptation work at Brackla Primary
school was completed in August 2010, with the final phase scheduled to complete
in 2011. This work also enables removal of temporary classroom structures and
provides links between the school buildings and has brought about a major
improvement in the learning environment.

4.18

At the time of the amalgamation of Pencoed Infant and Junior schools in September
2008, it was determined that the school buildings were not suitable for adaptation.
A feasibility study was undertaken in 2009 in order to determine the implications,
opportunities and costs involved in creating a replacement school for Pencoed
Primary on the larger of the existing school’s two sites. The study also considered
the feasibility of creating a school large enough to enable pupils in the Heol Y Cyw
Primary school catchment area to be accommodated at any new Pencoed Primary
school, should a decision be taken to pursue this option and subject to the
completion of statutory processes.

4.19

On 7th September 2010 Cabinet approved commencement of consultations with
relevant governing bodies, staff, parents, pupils and the community be conducted
on the proposal to close Heol y Cyw Primary school and change the catchment
area of Pencoed Primary to include the current catchment area of Heol y Cyw
Primary.

4.20

The Local Authority does not yet have the necessary funding in place to build the
proposed new Pencoed Primary school. Bids made in 2009 and 2010 to the Welsh
Assembly Government for funding were unsuccessful. It is now recommended that
the new primary school at Pencoed be included in the authority’s 21st Century
School Strategic Outline Programme submission as a band A project.

4.21

The authority was successful in achieving funding from the Welsh Assembly
Government’s Second Tranche Transitional Capital Funding to undertake
adaptation and improvement works at Litchard Primary school. This money,
coupled with that allocated in the Council’s capital programme, will enable the
provision of a physical link between the previous infant school and junior school
buildings and thereby removing temporary structures. Enabling works commenced
on site this summer, with a view to the main construction work completing by the
end of 2011.

4.22

Determination of necessary adaptation work at Tremains Primary school is currently
underway and it is recommended that this scheme is included in the authority’s 21st
Century School Strategic Outline Programme submission as a band A project.

4.23

School Modernisation Programme: Phase 2
In November 2009, the Minister for Children, Education and Lifelong Learning and
Skills approved the proposal to close Ogmore Comprehensive and Ynysawdre
Comprehensive schools and to open a new school to serve the catchment areas
traditionally served by those schools. This will take place in September 2011 and
the 11-18 school will include SEN provision for young people with hearing and
motor impairments (county borough provision). A temporary governing body is in
place for the new school and the headteacher designate took up post in September
2010 in preparation for the school opening in 2011.
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4.24

Following the Minister’s decision, progress was made with the development of the
Gateway to the Valleys school and, following Cabinet approval on 18th May; a bid
was made for Third Tranche Transitional Capital Funding from the Welsh Assembly
Government for construction of the school and associated community facilities.
Notification was received in July 2010 that the bid had been successful and the
scheme is being progressed. It is proposed that the school will initially operate on a
split-site basis with a move to a single site in September 2013. It is anticipated that
a third of the funding of this scheme would be provided from the Council’s capital
programme from prudential borrowing, capital receipts and Welsh Assembly
Government unhypothecated borrowing approvals. Because of the uncertainty of
future capital funding arising from the then forthcoming Comprehensive Spending
Review, Cabinet agreed at its meeting of 18 May that prior to the entering into of
any works contracts the Head of Property and Finance would report back to Cabinet
on the total available funding and steps needed to be taken to reduce the risks to
this project from potential future spending restrictions. This report will be submitted
to Cabinet when the Council’s final Revenue and Capital funding provisions from
the Welsh Assembly Government for 2011/12 are known.

4.25

A report to Cabinet on 9th March 2010 provided information on the outcome of the
Phase 2 feasibility work which focused on options appraisals with regards to
emotional, behavioural and social difficulties (EBSD) special school provision.
Cabinet approved detailed feasibility studies to be undertaken on:
• the creation of a mainstream satellite provision for Heronsbridge Autistic
Spectrum Disorder (ASD) pupils;
• the location of EBSD Specialist Provision on the current Ogmore
Comprehensive School site, following completion of the new 11-18 Gateway
to the Valleys school and community campus.
It is recommended that these schemes are included in the authority’s 21st Century
School Strategic Outline Programme submission as band A projects.

4.26

Work is continuing on the programme of work, approved by Cabinet in April 2009,
for provision for learners aged 3 -18 in the Kenfig Hill, Pil, Cefn Cribwr and Corneli
areas.
Detailed work has commenced on the development of a new primary
school, subject to successful completion of statutory process, to serve the Mynydd
Cynffig catchment area, for which development funding was secured from the
Welsh Assembly Government’s Second Tranche Transitional Capital Funding. It is
recommended that this scheme is included in the authority’s 21st Century School
Strategic Outline Programme submission as a band A project.

4.27

Work has also commenced to consider the feasibility of upgrading Cynffig
Comprehensive school’s buildings and developing increased community and
partner use of the school.

4.28

4.29

School Modernisation Programme: Phase 3
As previously reported, schools in phase 3 of the programme are under constant
review, as there is a need to be responsive to changing circumstances. Progress
on schemes currently active is provided.
The science block extension at Bryntirion Comprehensive School has been
completed and is now in use. This extension is also providing additional general
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teaching classrooms to meet the increased need for school places as a result of a
local development and the deterioration of existing mobile classrooms.
4.30

Opportunities to deal with the required rationalisation of school places in the Valley
Gateways area is continuing and on 7th September 2010 Cabinet approved
commencement of consultations with relevant governing bodies, staff, parents,
pupils and the community on the proposals to:
• close Sarn Nursery and change the age range of Bryncethin Primary School
from 4 -11 to 3 - 11;
• close Pandy Infants and allocate its catchment area for 3 - 7 provision to
Tondu Primary.

4.31

Opportunities to meet the growing need for places in the area from housing
developments are also continuing, with opportunities to expand Tondu and
Bryncethin Primary schools being pursued. Funding was secured from the Welsh
Assembly Government’s Second Tranche Transitional Capital Funding to undertake
the development phase of the Bryncethin scheme. It is recommended that this
scheme, which includes the integration of the nursery provision in the main school
building, be included in the authority’s 21st Century School Strategic Outline
Programme submission as a band A project.

4.32

Commencement of work on the feasibility study to consider the relocation of Coety
Primary school to the site identified for education provision for the Parc Derwen
development has been delayed due to the timing of the housing scheme
development. Work has now started on this proposal which will enable the
development of a new school for pupils from the area currently served by Coety
Primary, together with providing school places for children from the new housing
development. Should the feasibility study lead to a recommendation to proceed
with the relocation, and if it were approved, the proposal would be subject to full
consultation and a statutory process. It is recommended that this scheme be
included in the authority’s 21st Century School Strategic Outline Programme
submission as a band A project.

4.33

An initial options review has been completed on 3 -11 provision in the Garw Valley
with a view to providing all-through primary schools in the valley that are suitable for
the delivery of 21st century learning. It is recommended that the southern part of
the Garw Valley and Welsh medium provision be included in the authority’s 21st
Century School Strategic Outline Programme submission as band A projects and
the northern part as Band B projects.

4.34

Where closures or prescribed alterations are being proposed in any of the phases,
due process is followed to comply with all statutory requirements and Welsh
Assembly Government guidance. Should any CPOs be required for the acquisition
of land as a result of any proposals, they would be dealt with in accordance with
relevant statutory procedures.

5.

Effect upon Policy Framework& Procedure Rules.

5.1

There is no effect upon the policy framework or procedure rules.
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6.

Equality Impact Assessment
The Equality Impact Assessments (EIA) will be carried out for each scheme. The
equality reports on all proposals will therefore be referred to as part of the Cabinet
reports on each individual scheme. A generic EIA for the whole programme is being
undertaken.

7.

Financial Implications.

7.1

The Welsh Assembly Government has indicated that the final submission date for
the 21 Century Schools Programme has been delayed to 10 December 2010. The
Council will not know its likely capital spending provisions for 2011/12 from the
Welsh Assembly Government until the end of November 2010. The recently
announced Comprehensive Spending Review requires a 25% reduction in capital
spending by the Welsh Assembly Government in 2011/12 with a forty percent
reduction over the next four years. The detailed impact of these reductions on the
Council’s Capital programme will not be known until the Welsh Assembly
Government announces its revised spending plans.

7.2

Following priority being given within the Council’s capital programme to the
Gateway Project (which requires a 30% contribution from the Council) it is not
possible at the present time to identify further funding from the Council’s own
resources to support submissions to the 21st Century Schools Strategic
Programme, other than that which is already programmed. The sum of £11 million,
made up from a combination of section 106 commitments and previously approved
capital funding, would enable the Council to submit a bid for Band A funding to
progress a number of the most urgent primary school schemes. These would
include Pen-y-Fai Primary, Parc Derwen, Pencoed Primary, Tremains Primary,
Bryncethin Primary and Tondu Primary. The Welsh Assembly Government has not
yet specified levels of match funding which local authorities will be asked to commit
to Band A proposals, but it is anticipated that funding already programmed would
allow a minimum of 20% match funding on Bridgend’s part.

8.

Recommendation.
Cabinet is recommended to:

8.1
8.2

8.3

note progress made with the school modernisation programme;
approve the inclusion of the prioritisation criteria as stated in the report (4.2) and
approve the recommended schemes by bands as shown in Appendix A as part of
Bridgend’s 21st Century Schools Strategic Outline Programme submission to the
Welsh Assembly Government;
receive a further report from the Head of Property and Finance when the impact on
the Council’s likely capital resources, following the Comprehensive Spending
Review, is known; this report would be prior to any works contracts for the Gateway
school being entered into and need to include the steps to be taken for reducing the
risks to this project from potential future spending restrictions.

Hilary Anthony
Corporate Director, Children’s Directorate
October 15th 2010
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Contact Officer:

Trevor Guy
Head of Strategy, Partnerships and Commissioning
Children’s Directorate

Telephone:

(01656) 642611

E-mail:

trevor.guy@bridgend.gov.uk

Postal Address

Children's Directorate
Bridgend County Borough Council
Sunnyside
Bridgend
CF31 4AR
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A copy of the full draft of Bridgend’s submission for the 21st Century Schools Strategic
Outline Programme will be placed in the Members’ Room once completed.
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APPENDIX A
School Modernisation Progress Summary
Geographical
strand

Phase 0

Phase 1

Phase 2

Phase 3

Afon y Felin
Primary
Cefn Cribwr
Primary
Corneli
Primary
Mynydd
Cynffig
Infants
Mynydd
Cynffig
Junior
Pil Primary
Ysgol y
Ferch o’r
Sger
Primary
Cynffig
Comprehensive

Cynffig

Newton
Primary
Nottage
Primary
Porthcawl
Primary
West Park
Primary
Porthcawl
Comprehensive

Porthcawl

1

Progress

Proposed
SOP band A
schemes

Proposed
SOP band B
schemes

Development
work
commenced
on proposed
Mynydd
Cynffig
Primary and
Cynffig
Comprehensive

Proposed
Mynydd
Cynffig
Primary

Other Cynffig
area
primaries
and Cynffig
Comprehensi
ve

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

All 4
Primaries affected
directly and
indirectly by
regeneration
programme

Porthcawl
Comprehensi
ve

Geographical
strand

Bridgend
East and
Pencoed

Phase 0

Phase 1

Phase 2

Brackla
Primary
Litchard
Primary
Tremains
Primary
Tremains
Oldcastle
Primary
Pencoed
Primary

Phase 3

Progress

Proposed
SOP band A
schemes

Penybont
Primary
Coety
Primary
Coychurch
Primary
Croesty
Primary
Heol y Cyw
Primary
YGG Bro
Ogwr
Pencoed
Comprehensive
Brynteg
Comprehensive
Archdeacon
John Lewis
Church in
Wales
Primary

Adaption/ref
urbishment
work at
Brackla and
Litchard
Primaries to
complete
2011
Feasibility
and design
of Tremains
Primary
adaptations/
refurbishme
nt ongoing.
Oldcastle
adaption/ref
urbishment
work
completed
March 2010
Outcome of
consultation
re closure of
Heol-y-Cyw
Primary and
change of
catchment
area of
Pencoed
Primary to
include
Heol-y-Cyw
catchment
has

2

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

Pencoed/
Heol y Cyw
Primaries

Croesty,
Coychurch
Primaries

Penybont
Primary

Tremains
Primary

Pencoed
Comprehensive
(linked to
Parc
Derwen
housing
developmen
t)

Coety/Parc
Derwen
Primary

Proposed
SOP band B
schemes

Brynteg
Comprehensive

Archdeacon
John Lewis
Church in
Wales
Primary
YGG Bro
Ogwr

Geographical
strand

Bridgend
West

Llynfi
Valley

Phase 0

Phase 1

Phase 2

Maes yr
Haul Primary

Phase 3

Bryntirion
Junior
Bryntirion
Infants
Llangewydd
Junior
Cefn Glas
Infants
Trelales
Primary
Bryntirion
Comprehensive
St Mary’s
Catholic
Primary
(1)
Cwmfelin
Primary
Garth
Primary
Llangynwyd
Primary
Plasnewydd
Primary
(2)
Nantyffyllon
Primary
Ysgol
Cynwyd Sant

Caerau
Primary
Maesteg
Comprehensive

3

Progress

completed
and is the
subject of a
further
Cabinet
nd
report 2
November
2011.
Science
block
extension at
Bryntirion
Comprehens
ive
completed
October
2010

Caerau
Primary
opened
January
2010

Proposed
SOP band A
schemes

Proposed
SOP band B
schemes

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

Bryntirion
Comprehensive

Trelales
Primary

Bridgend
West
primaries
St Mary’s
Catholic
Primary

Llynfi Valley
primaries (1)

Llynfi Valley
primaries (2)
St Mary’s &
St Patrick’s
Catholic
Primary

Geographical
strand

Phase 0

Phase 1

Phase 2

Progress

St Mary’s &
St Patrick’s
Catholic
Primary
(1)
Tynyrheol
Primary
Betws
Primary
YGG Cwm
Garw
(2)
Pontycymer
Nursery
Blaengarw
Primary
Ffaldau
Primary
Ogmore Vale
and
Nantymoel
Primaries
Abercerdin
Primary

Garw
Valley

Ogmore
Valley

Valleys
Gateway
3-11

Phase 3

Penyfai
Church in
Wales
Primary

Sarn Nursery
Bryncethin
Primary
Brynmenyn
Primary
Pandy
Infants
Tondu
Primary
St Roberts
Catholic
Primary
4

Proposed
SOP band A
schemes

Garw Valley
primaries
(1)

Proposed
SOP band B
schemes

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

Garw Valley
primaries
(2)

Ogmore
Valley
primaries
Abercerdin
Primary
Due process
being
followed to
resolve the
legal issue
regarding
the CPO
decision.
Consultation
re closure of
Sarn
Nursery and

Bryncethin/
Sarn
Pen-y-fai
Church in
Wales
Primary,
Tondu/
Pandy

Brynmenyn
Primary
St Roberts
Catholic
Primary

Geographical
strand

Phase 0

Phase 1

Phase 2

YGG
Llangynwyd
Comprehensive

Ysgol Bryn
Castell
Pupil
Referral Unit

Archbishop
McGrath RC
Comprehensive
5

Progress

Proposed
SOP band A
schemes

Proposed
SOP band B
schemes

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

change of
age range at
Bryncethin
Primary to
3-11 and
closure of
Pandy
Infants with
allocation of
its
catchment
area for 3-7
provision to
Tondu
Primary is
the subject
of a further
Cabinet
nd
report 2
November
2011.
New
Gateway
11-18
school due
to open
2013

Ogmore
Comprehensive
Ynysawdre
Comprehensive

Gateway
to the
Valleys
11-18

Countywide

Phase 3

Heronsbridge

Good
progress
continues to
be made
with
refurbishme
nt of YGG
Llangynwyd
Compre-

Reconfigure
d ALN/
Special
school
provision

YGG
Llangynwyd
(review)

Geographical
strand

Phase 0

Phase 1

Phase 2

Phase 3

Progress

hensive
New Archbishop
McGrath
Comprehen
sive opens
2011

6

Proposed
SOP band A
schemes

Proposed
SOP band B
schemes

Proposed
SOP band C
schemes

Proposed
SOP band D
schemes

